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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

Murray State University

04/20/2012

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2011-3(July)

Postsecondary Education Cabinet/Murray State University

Acquire Farm Laboratory Land Calloway Awaiting Initiation by Agency2010-2012

Acquire Land Calloway Awaiting Initiation by Agency2010-2012

Complete Business and Research Center Tenant Calloway A/E Selection2010-2012

Construct College Courts Housing Calloway Awaiting Initiation by Agency2008-2010

Construct Electrical Generation Plant Calloway In Construction2008-2010 1 12/31/10
Comments: Prior to final completion deficiencies were discovered which must be corrected by contractor prior to reaching a new substantial 
completion.

Construct Livestock Instructional Laboratory Calloway Awaiting Initiation by Agency2010-2012

Construct Multipurpose Practice Facility Calloway Awaiting Initiation by Agency2010-2012

Construct New Breathitt Veterinary Center Calloway Awaiting Initiation by Agency2010-2012

Construct New Science Complex - Phase III Calloway Complete/Not Closed Out2006-2008 100 04/30/09 05/01/09*

Construct Open-Sided Stall Barn at Expo Center Calloway Awaiting Initiation by Agency2010-2012

Construct Paducah Regional Campus Facility Calloway Planning2010-2012

Demolish Ordway Hall Calloway Awaiting Initiation by Agency2010-2012

Install Sprinkler System - Blackburn Science Building Calloway Awaiting Initiation by Agency2010-2012

Renovate A. Carman Pavilion - Completion Calloway Awaiting Initiation by Agency2010-2012

Renovate Blackburn Science Calloway Awaiting Initiation by Agency2010-2012

Renovate College Courts Calloway Awaiting Initiation by Agency2010-2012

Renovate Curris Center T'Room & Food Svc. Equip. Calloway Awaiting Initiation by Agency2010-2012

Renovate Elizabeth Hall Calloway Bidding2010-2012

Renovate Lovett Auditorium Calloway Awaiting Initiation by Agency2010-2012

Renovate Pogue Library Electric and HVAC Calloway Awaiting Initiation by Agency2010-2012

Replace Breathitt Veterinary Center Heating & System Calloway Awaiting Initiation by Agency2010-2012

Replace Central Plant Boilers Calloway Awaiting Initiation by Agency2010-2012

Upgrade Applied Science Electrical System Calloway Awaiting Initiation by Agency2010-2012

Upgrade Campus Electrical Distribution System Calloway Awaiting Initiation by Agency2010-2012

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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